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77090 1.10  CONVENTIONAL FACILITIES 0 As of: 1997-05-31 7/10/97 9:49

Current Mo Project Level B&E Life to Date Commitments
 Actual Budget Prior Yrs Act Curr Yr Act ITD Actual Hard Soft Total Exp & Com Balance

0 S/P Salary 0 0 0 0 0 0 0 0
0 Salary - Management & Admin. 360,000 279,999 0 279,999 0 0 279,999 80,001

8,282 Salary Technical 0 0 57,874 57,874 0 0 57,874 (57,874)
8,282 Support Salary 360,000 279,999 57,874 337,872 0 0 337,872 22,128
8,282 Total Salary 360,000 279,999 57,874 337,872 0 0 337,872 22,128

0 Contract Labor 29,000 25,002 0 25,002 0 0 25,002 3,998
0 Other Direct Labor 29,000 25,002 0 25,002 0 0 25,002 3,998

8,282 Total Direct Labor 389,000 305,001 57,874 362,875 0 0 362,875 26,125

0 Plant Engineering 0 72,928 6,681 79,610 0 22,743 102,353 (102,353)
2,544 Engineer & Construction Svcs 0 0 2,544 2,544 0 0 2,544 (2,544)

49 Building Trade Shops 0 0 49 49 0 0 49 (49)
0 Building Trade Shops Contr Lbr 0 0 0 0 0 5,303 5,303 (5,303)
0 Financial Services 0 (500) 0 (500) 0 0 (500) 500
0 Photography & Graphic Arts 0 105 0 105 0 0 105 (105)
0 RHIC 317,000 218,979 0 218,979 0 0 218,979 98,021

2,594 Distributed Labor 317,000 291,512 9,275 300,787 0 28,045 328,832 (11,832)

0 Other Labor 0 0 0 0 0 0 0 0

0 PO Purchases 375,000 100,232 0 100,232 0 0 100,232 274,768
0 Stores Material 0 11,734 0 11,734 0 0 11,734 (11,734)
0 Material 375,000 111,966 0 111,966 0 0 111,966 263,034

0 Purchased - High Value 9,353,000 696,310 0 696,310 0 0 696,310 8,656,690
0 Purchased - Low Value 0 31,316 164 31,480 0 0 31,480 (31,480)
0 Contracts 9,353,000 727,626 164 727,790 0 0 727,790 8,625,210

0 Miscellaneous Oth Direct Costs 0 80 0 80 0 0 80 (80)
31,461 Special Material 0 8,227,089 369,988 8,597,076 75,820 0 8,672,896 (8,672,896)

0 Travel Expenses 0 1,133 0 1,133 0 0 1,133 (1,133)
31,461 Miscellaneous Costs 0 8,228,302 369,988 8,598,290 75,820 0 8,674,110 (8,674,110)

0 Computing  Communications 0 133 0 133 0 0 133 (133)
0 RHIC 2,000 223 0 223 0 0 223 1,777
0 Allocated Services 2,000 356 0 356 0 0 356 1,644

0 Communications 0 861 0 861 0 0 861 (861)
0 Purchased Utilities 0 861 0 861 0 0 861 (861)

0 Communications 0 187 0 187 0 0 187 (187)
0 Distributed Utilities 0 187 0 187 0 0 187 (187)

0 Overhead 0 0 0 0 0 0 0 0

42,336 Total Project Org Costs 10,436,000 9,665,810 437,301 10,103,111 75,820 28,045 10,206,977 229,023

0 Total Distributed Costs 0 0 0 0 0 0 0 0

42,336 Total Program Costs 10,436,000 9,665,810 437,301 10,103,111 75,820 28,045 10,206,977 229,023

6,461 1.10.1 LAND IMPROVEMENTS 77010 299,000 105,266 19,735 125,000 41,150 5,303 171,453 127,547
0 1.10.2.2 SERVICES 77022 281,000 105,560 0 105,560 0 0 105,560 175,440

27,594 1.10.2.3 SUB-STAT/EMERG 77023 1,592,000 1,319,464 359,693 1,679,158 34,670 18,124 1,731,952 (139,952)
0 1.10.3 STRUCTURES 77030 7,135,000 7,135,407 (1) 7,135,406 0 4,619 7,140,025 (5,025)

8,282 1.10.15 FACILITIES SUPP 77090 1,129,000 1,000,113 57,874 1,057,987 0 0 1,057,987 71,013
42,336 Total Program Costs 10,436,000 9,665,810 437,301 10,103,111 75,820 28,045 10,206,977 229,023

Carry Forward Funds 0 0
Expected Funding 0 0

Funded to Date 10,436,000 229,023
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